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ESTIMATE RUN 08/22/2002

ESTIMATE SUMMARY 09:44:24

CONTID: C12487         ESTIMATE NO: 0006 PROG 1999

PCN: 12487-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP METERING, SH 470 AT WADSWORTH AND QUEBEC PERCENT TIME:

PROJECT NO: STA 4701-092                  

RAMP METERING, SH 470 AT WADSWORTH AND QUEBEC

NAME OF ROAD: SH 470/WADSWORTH AND QUEBEC

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

TARCO INCORPORATED PAY PERIOD ENDING 08/20/2002 DATE TIME STARTED 03/01/2002

4781 W. 58TH AVE. DATE LET 02/07/2002 DATE WORK BEGAN 03/11/2002

 DATE AWARDED 02/11/2002 DATE TIME STOPPED 07/11/2003

 DATE CONTRACT EXECUTED 02/28/2002 DATE ACCEPTED 07/11/2003

ARVADA CO 80002     303-429-2221 DATE NOTICE TO PROCEED 03/01/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,094,141.41 PARTICIPATING $ $ 134,801.16

AWARD PROJECT AMT: 1,024,049.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -885.16

SECURITIES ENCUMBERED 885.16

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.16

WORK DAYS

WORK DAYS

55.48%

487,123.48

134,801.16

134,801.16

134,801.16

$

$

$

$

607,017.93

0.00

607,017.93

0.00

607,017.93

-3,519.72

3,519.72

607,017.93

0.00

AMOUNT DUE 607,017.93 134,801.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 134,801.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 6

108.5 TIME ALLOW: 164

ORIG TIME ALLOW: 150
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PCN: 12487-BID    ESTIMATE RUN 08/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

1,256.00000 1,256.001.000

0.00

0010 REMOVAL OF RIPRAP 1,050.000

0.000

202-00027  
 

1,050.000

SY  

6.20000 6,510.001,050.000

0.00

0015 REMOVAL OF DELINEATOR 31.000

0.000

202-00090  
 

31.000

EACH

11.20000 347.2031.000

0.00

0020 REMOVAL OF SIDEWALK 320.000

0.000

202-00200  
 

320.000

SY  

4.45000 1,424.00320.000

0.00

0025 *REMOVAL OF CONCRETE PAVEMENT 2,482.000

2,048.000

202-00210  
 

4,874.000

SY  

8.50000 38,505.004,530.000

17,408.00

0030 *REMOVAL OF PAVEMENT MARKING 742.200

2,631.000

202-00250  
 

5,946.200

SF  

1.72000 5,801.903,373.200

4,525.32

0035 REMOVAL OF GROUND SIGN 2.000

3.000

202-00810  
 

7.000

EACH

125.00000 625.005.000

375.00

0040 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.500

0.500

202-00828  
 

1.000

L S 

1,480.00000 1,480.001.000

740.00

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

0.000

203-00010  
 

0.000

CY  

2.70000 0.000.000

0.00

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 0.000

0.000

203-00062  
 

0.000

CY  

4.30000 0.000.000

0.00

0055 POTHOLING 4.500

0.000

203-01597  
 

4.500

HOUR

130.00000 585.004.500

0.00
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PCN: 12487-BID    ESTIMATE RUN 08/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 TOPSOIL 641.000

323.000

207-00205  
 

1,066.000

CY  

3.80000 3,663.20964.000

1,227.40

0065 EROSION BALES 36.000

10.000

208-00010  
 

78.000

EACH

18.00000 828.0046.000

180.00

0070 SILT FENCE 547.000

0.000

208-00020  
 

547.000

LF  

1.75000 957.25547.000

0.00

0075 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

750.00000 0.000.000

0.00

0080 SEDIMENT REMOVAL AND DISPOSAL 0.500

0.250

208-00100  
 

1.000

L S 

2,000.00000 1,500.000.750

500.00

0085 EROSION CONTROL SUPERVISOR 8.000

32.000

208-00205  
 

80.000

HOUR

70.00000 2,800.0040.000

2,240.00

0090 *WATER (LANDSCAPING) 0.000

0.000

209-00100  
 

10.000

MGAL

30.00000 0.000.000

0.00

0095 *RESET LIGHT STANDARD 0.000

3.000

210-00750  
 

3.000

EACH

2,100.00000 6,300.003.000

6,300.00

0100 *RESET FENCE 425.000

0.000

210-01000  
 

895.000

LF  

4.00000 1,700.00425.000

0.00

0105 MODIFY MANHOLE 0.000

1.000

210-04015  
 

1.000

EACH

1,150.00000 1,150.001.000

1,150.00

0110 MODIFY INLET 0.000

0.000

210-04020  
 

1.000

EACH

3,800.00000 0.000.000

0.00
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PCN: 12487-BID    ESTIMATE RUN 08/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0115 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

3.100

ACRE

1,100.00000 0.000.000

0.00

0120 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

3.100

ACRE

900.00000 0.000.000

0.00

0125 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

310.000

LB  

2.00000 0.000.000

0.00

0130 *TRANSPLANT TREE (OVER 6 INCH) 15.000

0.000

215-00100  
 

15.000

EACH

440.00000 6,600.0015.000

0.00

0135 *SOIL RETENTION BLANKET (EXCELSIOR) 0.000

0.000

216-00015  
 

1,302.000

SY  

2.80000 0.000.000

0.00

0140 AGGREGATE BASE COURSE (CLASS 6) 1,396.520

483.740

304-06000  
 

1,880.260

TON 

18.00000 33,844.681,880.260

8,707.32

0145 *CONCRETE PAVEMENT (9 INCH) 4,546.000

0.000

412-00900  
 

6,939.000

SY  

34.25000 155,700.504,546.000

0.00

0150 RIPRAP (9 INCH) 0.000

265.000

506-00209  
 

326.000

CY  

50.00000 13,250.00265.000

13,250.00

0155 FENCE (TEMPORARY) 1,772.000

0.000

607-11580  
 

1,772.000

LF  

2.30000 4,075.601,772.000

0.00

0160 CONCRETE BIKEWAY (6 INCH) 569.000

0.000

608-00026  
 

591.000

SY  

24.00000 13,656.00569.000

0.00

0165 DELINEATOR (TYPE I) 0.000

9.000

612-00001  
 

18.000

EACH

24.00000 216.009.000

216.00
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PCN: 12487-BID    ESTIMATE RUN 08/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0170 DELINEATOR (TYPE II) 0.000

23.000

612-00002  
 

23.000

EACH

26.00000 598.0023.000

598.00

0175 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

33.00000 0.000.000

0.00

0180 *2 INCH ELECTRICAL CONDUIT (JACKED) 703.000

0.000

613-00201  
 

1,458.000

LF  

14.35000 10,088.05703.000

0.00

0185 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,128.000

640.000

613-01200  
 

6,546.000

LF  

6.30000 23,738.403,768.000

4,032.00

0190 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

4.000

EACH

414.80000 0.000.000

0.00

0195 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

8,000.00000 0.000.000

0.00

0200 SIGN PANEL (CLASS II) 17.500

67.900

614-00012  
 

242.930

SF  

29.80000 2,544.9285.400

2,023.42

0205 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

61.500

614-01552  
 

196.500

LF  

23.00000 1,414.5061.500

1,414.50

0210 *TRAFFIC SIGNAL FACE (8-8) 2.000

0.000

614-70216  
 

4.000

EACH

400.00000 800.002.000

0.00

0215 *TRAFFIC SIGNAL FACE (12-8-8) 2.000

0.000

614-70328  
 

4.000

EACH

462.00000 924.002.000

0.00

0220 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 367.000

0.000

614-72871  
 

734.000

LF  

4.60000 1,688.20367.000

0.00
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PCN: 12487-BID    ESTIMATE RUN 08/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0225 *LOOP DETECTOR WIRE 2,346.000

0.000

614-72875  
 

2,346.000

LF  

3.15000 7,389.902,346.000

0.00

0230 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000

0.000

614-72878  
 

12.000

EACH

1,165.00000 0.000.000

0.00

0235 *FLASHING BEACON 2.000

0.000

614-80000  
 

4.000

EACH

1,975.00000 3,950.002.000

0.00

0240 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 2.000

0.000

614-84100  
 

4.000

EACH

1,030.00000 2,060.002.000

0.00

0245 *TELEMETRY (FIELD) 0.000

0.000

614-86105  
 

4.000

EACH

636.00000 0.000.000

0.00

0250 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000

1.000

614-86240  
 

3.000

EACH

11,900.00000 11,900.001.000

11,900.00

0255 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

260.00000 520.002.000

0.00

0260 DETOUR PAVEMENT 351.000

0.000

621-00450  
 

351.000

SY  

10.45000 3,667.95351.000

0.00

0265 *CONSTRUCTION SURVEYING 0.800

0.000

625-00000  
 

1.000

L S 

14,000.00000 11,200.000.800

0.00

0270 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

24,500.00000 24,500.001.000

9,800.00

0275 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

1,670.00000 835.000.500

0.00
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PCN: 12487-BID    ESTIMATE RUN 08/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0280 *PAVEMENT MARKING PAINT 18.500

31.000

627-00001  
 

62.500

GAL 

172.00000 8,514.0049.500

5,332.00

0285 *EPOXY PAVEMENT MARKING 0.000

14.600

627-00005  
 

36.600

GAL 

287.00000 4,190.2014.600

4,190.20

0290 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

571.600

SF  

10.30000 0.000.000

0.00

0295 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

48.000

627-30330  
 

96.000

SF  

9.25000 444.0048.000

444.00

0300 *FLAGGING 144.000

87.000

630-00000  
 

350.000

HOUR

31.50000 7,276.50231.000

2,740.50

0305 *TRAFFIC CONTROL INSPECTION 106.000

16.000

630-00007  
 

164.000

DAY 

104.00000 12,688.00122.000

1,664.00

0310 *TRAFFIC CONTROL MANAGEMENT 26.000

15.000

630-00012  
 

65.000

DAY 

440.00000 18,040.0041.000

6,600.00

0315 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

575.00000 575.001.000

0.00

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

0.000

630-80341  
 

4.000

EACH

58.00000 58.001.000

0.00

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000

1.000

630-80342  
 

38.000

EACH

115.00000 1,725.0015.000

115.00

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.500

0.000

630-80343  
 

8.000

EACH

115.00000 172.501.500

0.00
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PCN: 12487-BID    ESTIMATE RUN 08/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0335 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 28.000

0.000

630-80344  
 

80.000

SF  

18.00000 504.0028.000

0.00

0340 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

0.000

630-80358  
 

2.000

EACH

1,749.95000 874.980.500

0.00

0345 *PORTABLE MESSAGE SIGN PANEL 4.000

0.000

630-80359  
 

15.000

DAY 

115.00000 460.004.000

0.00

0350 *DRUM CHANNELIZING DEVICE 49.000

0.000

630-80360  
 

150.000

EACH

58.00000 2,842.0049.000

0.00

0355 CONCRETE BARRIER (TEMPORARY) 1,800.000

0.000

630-80370  
 

3,600.000

LF  

19.00000 34,200.001,800.000

0.00

0360 *TRAFFIC CONE 100.000

0.000

630-80380  
 

200.000

EACH

13.80000 1,380.00100.000

0.00

0365 IMPACT ATTENUATOR (TEMPORARY) 0.000

0.500

630-85010  
 

1.000

EACH

23,000.00000 11,500.000.500

11,500.00

0370 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12487-BID    ESTIMATE RUN 08/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0390 F/A OBTAIN POWER SOURCES 0.000

0.000

700-70035  
 

15,705.430

F A 

1.00000 0.000.000

0.00

0405 CONST SURVEYING (HOUR) MCR #2 15.000

0.000

625-00001  
 

15.000

HOUR

110.00000 1,650.0015.000

0.00

0410 UNCL EXCAV (CIP) CMO #3 3,348.000

2,124.000

203-00010  
 

6,750.000

CY  

4.75000 25,992.005,472.000

10,089.00

0415 EMB MATL (CIP) (SPEC) CMO #3 3,364.000

1,231.000

203-00062  
 

4,595.000

CY  

4.50000 20,677.504,595.000

5,539.50

0420 ADDED ITEM (DOLLAR)/ OVERWEIGHTLOAD PRICE REDUCTION - 
MCR #4

-40.000

0.000

900-00006  
 

-40.000

DOL 

1.00000 -40.00-40.000

0.00

0425 WIRING (SPEC) CMO #5 0.000

0.000

613-10010  
 

1.000

L S 

5,100.00000 0.000.000

0.00

0430 *DRILLED CAISSON (48 INCH) CMO #5 0.000

0.000

503-00048  
 

31.500

LF  

655.00000 0.000.000

0.00

0435 MONOTUBE OVERHEAD SIGN CANT (24 IN DIA) CMO #5 0.000

0.000

614-32400  
 

1.000

EACH

47,850.00000 0.000.000

0.00

0440 OPTIC TRANSCEIVER CMO #5 0.000

0.000

614-87020  
 

3.000

EACH

2,000.00000 0.000.000

0.00

0445 FIBER OPTIC CABLE (S MODE) (6 S) CMO # 5 0.000

0.000

614-87406  
 

2,999.000

LF  

7.85000 0.000.000

0.00

0450 INST VAR MESG SIGN CMO # 5 0.000

0.000

614-10123  
 

1.000

EACH

9,000.00000 0.000.000

0.00
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PCN: 12487-BID    ESTIMATE RUN 08/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0455 *GUARDRAIL TYPE 3 (6-3 POST SPACING) MCR # 6 0.000

0.000

606-00301  
 

400.000

LF  

20.50000 0.000.000

0.00

0460 *END ANCHORAGE (NONFLARED) MCR # 6 0.000

0.000

606-02003  
 

2.000

EACH

2,166.00000 0.000.000

0.00

0465 *END ANCHORAGE TYPE 3D MCR # 6 0.000

0.000

606-01340  
 

2.000

EACH

475.00000 0.000.000

0.00

0470 MOBILIZATION MCR #7 0.000

0.000

626-00000  
 

1.000

L S 

3,783.00000 0.000.000

0.00

0475 18 IN RCP (CIP) MCR #7 0.000

0.000

603-01185  
 

41.500

LF  

69.00000 0.000.000

0.00

0480 18 IN RCES MCR #7 0.000

0.000

603-05018  
 

1.000

EACH

575.00000 0.000.000

0.00

0485 INLET TY C (5 FT) MCR #7 0.000

0.000

604-00305  
 

1.000

EACH

3,300.00000 0.000.000

0.00

0490 ADDED ITEM (CUBIC YARD)/ PROCESS EMBANKMENT MCR # 8 0.000

0.000

900-00004  
 

4,595.000

CY  

3.29000 0.000.000

0.00

0495 ADDED ITEM (DOLLAR)/ ADDITIONAL COST-FIELD OFFICE 
(CLASS 2)  MCR-9

0.000

0.000

900-00006  
 

5,400.000

DOL 

1.00000 0.000.000

0.00

CAT 564,317.93134,801.161,051,441.41CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

30,300.00000 30,300.001.000

0.00
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PCN: 12487-BID    ESTIMATE RUN 08/22/2002

PROJECT: STA 4701-092                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:24

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

12,400.00000 12,400.001.000

0.00

CAT 42,700.000.0042,700.00CURRENT AMT0400 $ $ $

$ 607,017.93134,801.16$1,094,141.41$CURRENT AMTPROJECT TOTAL


